
Sunday, July 6 through Saturday, July 12, 2025
Nightly, 12am – 8:30am

Lane Restrictions: 
Arrivals & Departures Level Drop Off Lane at Terminal 4 (Continuous)
Theme Way from World Way North to Center Way (Continuous)
Center Way (Rolling Restrictions; Nightly)
Surface Lots 2, 3, & 4 (Continuous)
Admin East North Lot (Permanent - TPSS Site)
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Potential ASR Impacts
in the CTA³ Prepared on 7/1/2025

0 100 200 300 40050
Feet

31

34

32
3

36
35

31
32

Ground Transportation

Flyway, Shuttles

LAX-it
Taxi, Lyft, Opoli, Uber

Airline Connections, Economy Lot E,
LAX City Bus Center/Lot South,
Metro Green Line Station
Rental Car Shuttles

Shared Ride Vans & Charter Buses

®t

Continuous Closure
Nightly Closure

Construction Laydown Areas

Vehicle Detour

Pedestrian Detour

ADA Ramps
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Airline Connections, Economy Lot E,
LAX City Bus Center/Lot South,
Metro Green Line Station

Shared Ride Vans & Charter Buses
Rental Car Shuttles
LAX-it
Flyway, Buses, Long Distance Vans

Ground Transportation:
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LSOTRF08185915R10
APM - Closure of Center Way West
thru 7/30/2025

LSOTRF032512093
AA - T4/5 MP - HH - Phase 2 Arrivals Level Deliveries
thru 12/31/2025

LSOPS6042310297R9
APM - GVC Construction in PS-6
thru 8/15/2025

LSOPS107207673R7
APM - SL1 Closure
thru 7/28/2025

LSOPS104229364R15
APM - PS1 Barrier Removal
thru 12/8/2025

LSOOTH05185673R5
APM - Construction Activities
thru 8/16/2025

LSOTRF10218906R20
APM - West Station Deliveries
thru 9/30/2025

LSOPS3408229654R11
APM - PS3 Barrier Wall Demo
thru 12/8/2025

LSOPS4042411284R9
APM- PS-4 Drain Lines
thru 12/8/2025

LSOTRF062512373
ATMP - LOT E Laydown at 10723 La Cienega Blvd
thru 10/16/2025

LSOPS2A012310024R36
APM - PS-2A
Garage Improvements
thru 7/28/2025

LSOTRF08207830R30
APM - CCTA Guideway Full Closure
thru 8/30/2025

LSOTRF082411599R4
APM - Bungalow Lot - Post RUE
thru 10/31/2025

LSOPS4102310814R8
APM - PS-4 L1 Schindler Staging
thru 12/8/2025
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LSOTRF09196915R4
APM - Mobilization to Admin East Lot
thru 12/8/2025

BUS

ONLY

T4CUS012511918
AA - T4/5 MP - HH - Phase 2 Arrivals Exterior Barricades
thru 11/24/2025

LSOPL042512114R1
ITF - West Economy Parking Lot Improvements - 94th TCP
thru 9/12/2025

LSOTRF08207791R32
APM - ECTA Center Way Closures
thru 8/30/2025

LSOPS2A112310933R12
APM - PS-2A Vertical Fin Brackets
thru 8/15/2025

T2CUS012511909R1
NELA - T2 - Mulit Carrier C Band Installation
thru 12/31/2025

LSOTRF072411551R3
APM - P6 GVC - Kink, Skirt, Facia & Soffit
thru 7/28/2025

LSOTRF072411558R6
APM - T4.5 Metal Panels at Kink
thru 8/14/2025

LSOTRF10207898R22
APM - Work Areas for Columns 37 & 38
thru 7/15/2025

LSOTRF10207897R21
APM - Work Areas for Columns 39, 39A & 40
thru 7/15/2025

LSOPS7042512194
LAWA Shops Stairwell Painting PS-7
thru 7/18/2025

TBSDW112411774R3
LAWA - TBIT Curbside LED Sign Maintenance
thru 12/31/2025

LSOTRF032512120R1
APM - Re-establish Work Area Lot F
thru 8/30/2025

LSOPS7032512101R5
APM - PS-7 Signage Improvements
thru 8/18/2025

LSOPS7012310057R15
APM - PS-7 Fenced Areas - Conduit & Wire Pull
thru 9/17/2025

T3CUS082411589R4
NELA - T3 - DAS Landside DAS Equipment - Connector
thru 8/31/2025

T6CUS092411691R4
NELA - Landside DAS Equipment
- Arrivals Ceiling Tiles
thru 6/30/2025

LSOTRF042512151R4
APM - PS-3 Signage Improvements
thru 8/01/2025

LSOSDW012511927R2
AA - T4/5 MP - HH - Phase 2 Arrivals Sidewalk Extension
thru 11/1/2026

LSOPS2B072310522R29
APM - PS-2B Improvements & CMU Wall
thru 9/29/2025

LSOTRF042512150R3
NELA - P4-DAS Installation
thru 7/7/2025

LSOPS3062512257R1
NELA-P3-DAS Installation - Grounding Installation
thru 7/10/2025
*Approximate Work Location

LSOOTH062512315
T5 Renovation and Reconstruction - Theme Building
Plaza Level and Restaurant Kitchen Demo
thru 11/1/2025

LSOTRF062512344
ATMP - Roadway Improvements
Potholing Ph-2 - Revisit Locations on CW & WWS
thru 7/3/2025

LSOTRF062512323
CTA Curbside Improvement Program - Landscaping
Removal of Curbside Ceiling Panels
thru 8/8/2025
*Approximate Work Location

LSOPS6062512322
LAWA IMTG -PS-6 DAS Fiber Extension
thru 8/24/2025

LSOPS5062512321
LAWA IMTG - PS-5
DAS Fiber Extension
thru 8/24/2025

LSOPS3062512320
LAWA IMTG PS-3 DAS Fiber Extension
thru 8/24/2025

LSOPS2B062512319
LAWA IMTG PS-2B
DAS Fiber Extension
thru 8/24/2025

LSOPS4062512258
NELA-P4-DAS Installation Grounding Installation
thru 7/19/2025

LSOPS1032512102R2
APM - PS-1 Signage Improvements
thru 8/05/2025

LSOPS5072512259
 NELA-P5-DAS Installation Grounding Installation
thru 8/01/2025
*Approximate Work Location
*Spaces will be Opened Immediately

T4-8CUS062512395
LAX - Wayfinding Program Field Measurements Curbside T4 - T8
thru 7/3/2025

T4-8CUS062512395
LAX - Wayfinding Program Field Measurements Curbside T4 - T8
thru 7/3/2025

LSOOTH052512250R1*
Honeywell - Park N Fly Lot - Well Abandonment
Abandon Environmental Monitoring Wells
thru 7/26/2025*

Construction Hotline: 310.649.5292
laxconstructionhotline@lawa.org

https://www.flylax.com/lax-traffic-and-ground-transportation
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