

Weekend Roadway Bulletin / Mar 22, 2024

Valid until 3PM Mar 26, 2024



Terminal 1 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction (Occasional & Intermittent)	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for their break-rooms <u>LSOTRF012411065</u>	Tue, Jul 16, 2024	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417
Lane Restriction (Occasional & Intermittent)	Arrivals Level (delivery of materials to be installed as needed)	T1 Standing Art Installation/De-installation/Maintenance Work <u>T1CUS032411233</u>	Tue, Dec 31, 2024	12am - 4:30am	Tim McGowan 424-646-5312
					LAWA Tim McGowan 424-646-5312
Lane Restrictions	World Way North by East Way (Lanes across WWN from the LINXS USO Yard to Terminal 1.5)	RUE CTA 02 Installation on WWN <u>LSOTRF062310512</u>	Sun, Mar 31, 2024	1am - 6am	Daniel McKelvie 424-646-7551
					Skanska Kyle Stenlake 951-830-0316

Terminal 2 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction (Occasional & Intermittent)	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for their break-rooms <u>LSOTRF012411065</u>	Tue, Jul 16, 2024	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417
Lane Restrictions	WWN at PS-2A	LAMP- APM Deliveries to T1.5 PED Bridge <u>LSOTRF04229376</u>	Sat, Jun 15, 2024	1am - 5am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Closure	World Way N at P2B	APM -Installing roof copings and conducting metal panel measurements <u>LSOTRF122310951</u>	Tue, Mar 26, 2024	1am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane & Sidewalk Restriction	Barricades for Phase 1F & 3A Arrivals & Departures Temp Sidewalks	Delta Sky Way - Phase 1, 2, 3 - Terminal 2 <u>T2AOA03229269</u>	Sun, Mar 31, 2024	Ongoing	Zareh Sarkessians 424-646-6855
					Hensel Phelps Bo Hsu 510-449-2202
Lane & Sidewalk Restriction	Arrivals Level Curbside	Delta Sky Way Temporary Sidewalk Extension <u>LSOTRF04229315</u> R1	Sat, Mar 30, 2024	12am - 6am	Zareh Sarkessians 424-646-6855
					Hensel Phelps Casey Moser 559-974-7967

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).



Weekend Roadway Bulletin / Mar 22, 2024

Valid until 3PM Mar 26, 2024



Terminal 3 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction <i>(Occasional & Intermittent)</i>	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for their break-rooms <u>LSOTRF012411065</u>	Tue, Jul 16, 2024	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417
Lane Restrictions	WWN at T3 - NE of PS3 - Site of Ped Bridge	LAMP- (APM) T3.0 PED bridge deliveries & pours <u>LSOTRF02229211</u>	Sat, Mar 30, 2024	1am - 5am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Upper World Way N at Terminal 3	LAMP - APM Re-cording metal panel measurements <u>LSOTRF122310952</u>	Sun, Apr 7, 2024	12am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane & Sidewalk Restriction	T3 / TBIT North Knuckle	TBIT-T3 Connector Demolish and reconstruct curb and guardrail <u>LSOTRF092310717</u>	Fri, May 31, 2024	10am - 6:30am	Zareh Sarkessians 424-646-6855
					Hensel Phelps Matt Rose 562-472-6017
Lane Restrictions	Arrivals Level North Knuckle Inner Lanes and Sidewalk	T3 - TBIT Connector <u>LSOTRF09218709</u> <u>R4</u>	Tue, Aug 6, 2024	1am - 6am	Zareh Sarkessians 424-646-6855
					Hensel Phelps Kevin Long 949-259-3213

TBIT - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction <i>(Occasional & Intermittent)</i>	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for their break-rooms <u>LSOTRF012411065</u>	Tue, Jul 16, 2024	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417
Lane Restrictions	TBIT Knuckle, Departures level	TBIT Concrete Retaining Walls and Hardscape <u>LSOTRF102310754</u>	Sat, Aug 31, 2024	10pm - 6:30am	Zareh Sarkessians 424-646-6855
					Hensel Phelps Kevin Allen 562-825-2984
Lane & Sidewalk Restrictions	Area 4 L3 Drop off lanes and curb	TBIT Cores & APM Interface L3 Striping and Paint <u>TBCUS012411107</u>	Fri, Mar 29, 2024	12am - 6am	Devraj Patel 424-646-7527
					PCI Striping Frank Villegas 562-234-3151

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin / Mar 22, 2024

Valid until 3PM Mar 26, 2024



TBIT - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane & Sidewalk Restrictions	Level 1 North Knuckle	TBIT Cores & APM Interface TBIT/T3 Airline Sign Delivery and Installation <u>LSOOTH022411173 R1</u>	Sun, Mar 31, 2024	10pm - 6am	Devraj Patel 424-646-7527
					Sign Industries Mark Chavez 310-877-2586
Lane & Sidewalk Restrictions	Level 3 Departures South Knuckle for Laydown	TBIT Cores & APM Interface L3 Staging South Knuckle <u>TBSDW06218505 R7</u>	Tue, Apr 30, 2024	Ongoing	Devraj Patel 424-646-7527
					Austin Commercial Frank Celis 310-259-0670
Lane & Sidewalk Restrictions	Departures Area 4 Drop Off Lane Closure	TBIT Cores & APM Interface L3 Large Deliveries <u>TBTRF052310433 R4</u>	Tue, Apr 30, 2024	12am - 6am	Devraj Patel 424-646-7527
					Austin Commercial Frank Celis 310-259-0670
Sidewalk Restrictions	Level 1 Area 4 Sidewalk	TBIT Cores & APM Interface Level 1 Exterior Punch List <u>TBSDW012411053 R2</u>	Sun, Mar 31, 2024	10pm - 6am	Devraj Patel 424-646-7527
					PCI Oscar Cobian 714-349-4723
Lane & Sidewalk Restrictions	Departure level sidewalk being reduced from GL50-59	TBIT Cores & APM Interface Area 4 Eyebrow and Mustache Work <u>LSOTRF102310849 R6</u>	Tue, Apr 30, 2024	10pm - 2:30pm	Devraj Patel 424-646-7527
					PCI Oscar Cobian 714-349-4723
Lane & Sidewalk Restrictions	Level 1 Inner Lanes (Fly Away and LAXIT shuttle stop temporary relocation)	TBIT Cores & APM Interface TBIT Level 1 Inner Lane Closure <u>LSOTRF112310972 R3</u>	Tue, Apr 30, 2024	2am - 6am	Devraj Patel 424-646-7527
					Austin Commercial Frank Celis 310-259-0670
Lane Restrictions	Arrivals Level Area 4 Drop Off Lane	TBIT Cores - Area 4 L3 Barricades <u>TBTRF01229134 R15</u>	Sun, Mar 31, 2024	Ongoing	Devraj Patel 424-646-7527
					PCI Ben Thatcher 714-863-2867
Lane Restrictions	TBIT landside, area 4 south sidewalk and canopy	TBIT Canopy Repairs <u>TBTRF072310588 R9</u>	Tue, Apr 30, 2024	12am - 6am	Devraj Patel 424-646-7527
					SJN Steve Welch 714-369-7878

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin / Mar 22, 2024

Valid until 3PM Mar 26, 2024



TBIT - World Way (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	Laydown Area at TBIT Arrivals South Knuckle	Installation of Fencing & Laydown Area at TBIT Arrivals South Knuckle <u>TBTRF04218368 R8</u>	Sun, Mar 31, 2024	Nightly, 12am - 8am	Devraj Patel 424-646-7527
					Austin Commercial Frank Celis 310-259-0670
Lane & Sidewalk Restrictions	Level 3 North Canopy	TBIT Cores & APM Interface - Level 3 North Canopy <u>TBCUS092310709 R9</u>	Tue, Apr 30, 2024	11:30pm - 5am	Devraj Patel 424-646-7527
					Rosendin Robin DeLeon 562-266-7566
Lane Restrictions	World Way at Terminal B	LAMP APM Pour inside WCTA <u>LSOTRF10218906</u>	Fri, Mar 29, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	South Knuckle World Way s	LAMP APM Address MH Elevation Issues <u>LSOTRF032411252</u>	Fri, Mar 29, 2024	2am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

Terminal 4 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Sidewalk Restriction	Departures Level, Curbside at T4	Delivery of water to TSA for their break-rooms <u>T4CUS012411038</u>	Tue, Dec 31, 2024	12am - 4:30am	William Tang 424-646-8112
					LAWA Maintenance Manny Ramirez 310-977-2121
Lane Restriction <i>(Occasional & Intermittent)</i>	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for their break-rooms <u>LSOTRF012411065</u>	Tue, Jul 16, 2024	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417
Lane Restriction <i>(Occasional & Intermittent)</i>	Departures Level Curbside for Deliveries	AA- T4/5 MP Drop off and delivery of materials and equipment on Departures Level <u>LSOTRF03229308</u>	Tue, Dec 31, 2024	1am - 4am	Corey Kramer 424-646-6628
					Hensel Phelps Josh Rochelle 949-910-3639
Lane Restriction	Departures Level curbside lanes D1 and L3 intermittently closed for construction staging/use	T4_T5 MP Support installation of HH Phase 1 Façade (Exterior Skin) <u>T4TRF052310276 R5</u>	Fri, May 3, 2024	11:30pm - 6am	Corey Kramer 424-646-6628
					Hensel Phelps Joe DeFlavio 805-428-0214

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin / Mar 22, 2024

Valid until 3PM Mar 26, 2024



Terminal 4 - World Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction	Terminal 4 Curbside Departures Level	T4_T5 MP Terminal Building Phase 1 Barricading <u>T4TRF02229198</u>	Wed, Dec 31, 2025	Ongoing	Corey Kramer 424-646-6628
					Hensel Phelps Joe DeFlavio 805-428-0214
Lane Restriction	East Headhouse area all levels	T4_T5 MP Terminal Building Phase 1 Barricading <u>T4ELV02229180 R1</u>	Wed, Dec 31, 2025	Ongoing	Corey Kramer 424-646-6628
					Hensel Phelps Joe DeFlavio 805-428-0214
Lane Restriction	Arrivals & Departures Curbsides	T4_T5 MP Curbside Modifications for Phase 1 Barricade <u>T4TRF01229162</u>	Wed, Dec 31, 2025	Ongoing	Corey Kramer 424-646-6628
					Hensel Phelps Joe DeFlavio 805-428-0214
Lane Restriction <i>(Occasional & Intermittent)</i>	Arrivals Level Curbside for Deliveries	AA- T4_T5 MP, Terminal Building Curbside Deliveries <u>LSOTRF03229292</u>	Tue, Dec 31, 2024	1am - 4:30am	Corey Kramer 424-646-6628
					Hensel Phelps Josh Rochelle 949-910-3639
Lane Restriction <i>(Occasional & Intermittent)</i>	Arrivals Level Curbside for Deliveries	AA- T4_T5 MP, Terminal Building CBP Office Buildout <u>T4CUS022411139</u>	Thu, Oct 31, 2024	12am - 2pm	Corey Kramer 424-646-6628
					Hensel Phelps Brian Ross 816-308-1507
Lane Restrictions	Upper World Way S at Terminal 4.5	LAMP - APM Install 4.5 kinks & portals <u>LSOTRF022411151</u>	Sat, Apr 6, 2024	12am - 4am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

Terminal 5 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	T5.5 World Way S	LAMP - APM Build PED canopy for T5.5 bridge <u>LSOSDW05229436</u>	Sat, Mar 30, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	T5.5 World Way S Lower Level	LAMP - APM 5.5 VT Panels Install at Bent <u>LSOTRF022411167</u>	Mon, Apr 8, 2024	1am - 6am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin / Mar 22, 2024

Valid until 3PM Mar 26, 2024



Terminal 6 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction (Occasional & Intermittent)	Arrivals Level Curbside at T1, T2, T3, TBIT, T4, T6	Delivery of water to TSA for their break-rooms <u>LSOTRF012411065</u>	Tue, Jul 16, 2024	4:45am - 6:30am	Ben Chai 424-646-5461
					Make Good Co. Caitlin Bryant 626-646-4417
Sidewalk Restrictions	P6 Sidewalk	LAMP - APM Material Deliveries for T5.5 PED Bridge <u>LSOTRF06229504</u> <u>R2</u>	Sat, Mar 30, 2024	1am - 5am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

Terminal 7 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction (Occasional & Intermittent - As Needed)	Upper and Lower Roadway at T7 Pedestrian bridge	Install/Removals of Banner Site at T7 Skybridge <u>LSOTRF012411041</u>	Sun, Dec 15, 2024	12:30am - 4:30am	Mick Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060

Terminal 8 - World Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
No Activity to Report					

Center Way / West Way / East Way / Sky Way / Theme Way

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restriction (Occasional & Intermittent - As Needed)	Exterior Lower Roadway (Column Locations)	Install or Removal of column graphics <u>LSOOTH022411168</u>	Tue, Dec 31, 2024	12:30am - 4:30am	Mick Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060
Lane Restrictions	Airport Return	LAMP- APM Deliveries to TPSS <u>LSOTRF09229777</u>	Wed, May 15, 2024	1am - 5am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Theme Way	LAMP - APM T5.5 Span 5 scaffolding removal <u>LSOTRF092310732</u> <u>R6</u>	Sat, Apr 6, 2024	1am - 7am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).



Weekend Roadway Bulletin / Mar 22, 2024

Valid until 3PM Mar 26, 2024



Center Way / West Way / East Way / Sky Way / Theme Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	SB East Way (Crosswalk Closed)	LAMP - APM Installing grounding for Column 24 <u>LSOOTH012411071</u> <u>R1</u>	Fri, Mar 15, 2024 <i>*Sidewalk remains closed; ASR to be extended</i>	1am - 7am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Closure	Surface Lot 2 (WWN / Theme Way / Easy Way / CWN)	APM - LINXS Mobilize to SL2 <u>LSOOTH05185673</u>	Thu, Jul 25, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center way between West way & Theme way	LAMP - APM Guide-way Construction <u>LSOTRF08207830</u>	Sat, Mar 30, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Center Way between East Way & Sky Way	LAMP- APM Guide-way Construction ECTA <u>LSOTRF08207791</u>	Sat, Mar 30, 2024	9am - 3pm	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	East Way & Center Way	LAMP- APM Decommission Signal <u>LSOTRF04218353</u> <u>R5</u>	Wed, May 15, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane & Sidewalk Restrictions	Center Way (World Way to Parking Booths)	LAMP - APM LINXS Team will mobilize to facilitate construction activates for the APM <u>LSOTRF08185915</u>	Sun, Jun 30, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Theme Way	LAMP - APM Theme way Civil improvements <u>LSOTRF032411216</u>	Fri, Apr 5, 2024	1am - 7am	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane & Sidewalk Restrictions	West Way at World Way South near PS-4	LAMP - APM Civil improvements to Curb & Gutter - Interim Condition <u>LSOTRF012411006</u>	Fri, Mar 29, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	Theme Bldg, Center Way North/South, Theme Building Parking (Ops Lot)	LAMP RUE - CTA 02 Hydronic and Reclaimed Waterline <u>LSOTRF06229518</u>	Fri, May 31, 2024	1am - 7am	Daniel McKelvie 424-646-7551
					Skanska Justin Malloy 213-503-6968

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

Weekend Roadway Bulletin / Mar 22, 2024

Valid until 3PM Mar 26, 2024



Center Way / West Way / East Way / Sky Way / Theme Way (cont...)					
IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	CTA Roadways	LAMP RUE - CTA Concrete Restoration <u>LSOTRF012411088</u>	Thu, Apr 4, 2024	1am - 7am	Daniel McKelvie 424-646-7551
					Skanska Kyle Stenlake 951-830-0316
Lane Restrictions	East Way between CWS and WWS	RUE CTA 03 Domestic Waterline <u>LSOTRF012411033</u>	Fri, Mar 29, 2024	1am - 7am	Daniel McKelvie 424-646-7551
					Skanska Kyle Stenlake 951-830-0316
Lane Restrictions	Sky Way	Southwest Airlines - C0/T1E - Geotech & Environmental Investigation <u>LSOTRF062310458</u>	Sun, Mar 31, 2024	11:30pm - 6am	John Plunkett 424-646-7503
					Hensel Phelps Catherine Woodworth 850-276-3195
Lane Restrictions	West Way Center Way N Admin East LAX Lot Parking area (Sepulveda & Little Century)	RS-X Distribution Cable Installation <u>LSOOTH012410981</u>	Wed, Apr 17, 2024	12:30am - 6:30am	Deepak Patel 424-646-7493
					LADWP Jose Torres 213-841-0004
Lane Restriction (Occasional & Intermittent As Needed)	Exterior Upper Roadway	TSA Tray Swaps <u>LSOTRF012411045</u>	Sun, Dec 15, 2024	12am - 4:30am	Mick Waterhouse 424-646-6434
					JCDecaux/JPerez Kevin Sugimura 213-884-8071

Airport Entry / Exit & Ancillary Areas

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lot Restrictions	LAX-it / Park One	Southwest Airlines - C0/T1E - Geotech & Environmental Investigation <u>LSOPL032411211</u>	Fri, Apr 5, 2024	10pm - 6am	John Plunkett 424-646-7503
					Bowyer Environmental Daniel Wood 310-694-2983
Lane Restrictions	West Sepulveda Loops	LAMP-APM Fenced Work Area for Future Column / Falsework erections <u>LSOTRF10207898</u>	Wed, May 15, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885
Lane Restrictions	East Sepulveda Loops	LAMP- APM Fenced Work Area for Future Column / Falsework erections <u>LSOTRF10207897</u>	Wed, May 15, 2024	Ongoing	Mark Hawley 424-646-6676
					LINXS Marc Pacheco 760-801-1885

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).



Weekend Roadway Bulletin / Mar 22, 2024

Valid until 3PM Mar 26, 2024



Airport Entry / Exit & Ancillary Areas (cont...)

IMPACT	LOCATION	PROJECT / ASR	END DATE	HOURS	PROJECT MGR
					CONTRACTOR
Lane Restrictions	10285 Post Way (former APD Building)	Installation of Cellular DAS Equipment for Wireless Carriers <u>LSOTRF012310081</u>	Tue, Dec 31, 2024	5am - 5pm	Tom Wong 424-646-5854
					Aztecs Telecom Gene Bourgeault 562-335-3647
Minimal Lot Restrictions	LAXit (flag poles)	LAXit Flag pole banners swaps and maintenance <u>LSOOTH012411074</u>	Fri, Dec 20, 2024	1am - 4am	Mick Waterhouse 424-646-6434
					JPerez Victor Treto 909-963-2060

Bold = More than One Lane Restricted

Four-digit Only ASRs Represent a Project that is Pending Approval but Field Work May be Underway

Lane locations and descriptions available [here](#).

